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Atlantic Richfield Company 
317 Anaconda Road 

1765167 -R8SDMS Butte, MT 59701 
Phone: (406) 782-9964 

Fax: (406) 782-9980 

February 10, 2004 

Max Dodson 
Assistant Regional Administrator 
Environmental Protection Agency - Region 8 
999 18th Street, Suite 500 
Denver, CO 80202-2405 

Dear Mr. Dodson: 

Thank you for taking the time to meet with us last week regarding the Rico mine site. As 
offered during the meeting, we have prepared a summary of the Voluntary Cleanup Plan 
Proposal, which is attached to this letter. It summarizes the Voluntary Cleanup approach 
that we are currently pursuing with the State of Colorado and the other co-applicants— 
the Town of Rico, Rico Renaissance, and Rico Properties. 

We look forward to further discussing the Voluntary Cleanup approach with the State of 
Colorado anil EPA. If you have any questions regarding this proposal, please call me at 
(406) 782-9964 ext. 414. 

Sincerely, 

Robin J. Bullock 
Northwest Region Manager 

cc: Debra Ehlert, EPA 
Gary Baughman, CDPHE 
Dan Scheppers, CDPHE 
Mark Walker, CDPHE 
Eric I Ceil, Town of Rico 
Ashton Harrison, Town of Rico 
Ramone Escure, Rico Renaissance 
Stan Foster, Rico Properties 
Dave McCarthy, Atlantic Richfield 

bp 

I A BP affiliated company 
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Rico Residential Area 

Voluntary Cleanup Plan Proposal 

SUMMARY 

Applicants 
• Atlantic Richfield Company 
• Town of Rico (requested) 
• Rico Renaissance 
• Rico Properties 

Phase I 
1. Sampling of residential town properties 

- All occupied properties and a representative number of unoccupied 
and future residential properties for which access is received will be 
sampled according to a Sampling and Analysis Plan 

2. Assessment of Human Health Risk 
- A risk assessment will be conducted using the data collected from the 

sampling effort. The risk assessment will result in the development of 
a risk based action level in cooperation with CDPHE. 

3. Van Winkle Area Cleanup 
- The area will be sampled, graded, and capped. Runon/runoff controls 

will be installed as necessary. 
4. V ard Cleanup for Potential Immediate Health Risk Properties 

- Properties with soil lead concentrations that may present an immediate 
health risk will be determined in coordination with CDPHE, and those 
residential yards will be addressed during the 2004 work season 

In addition to the above identified tasks, the following activities are also anticipated to be 
conducted during Phase I: 

• Community Involvement - With the support of Town government, public 
meetings will be held during both Phase I and Phase II activities to inform and 
seek public input on the sampling work, the Van Winkle Cleanup, and the 
yard cleanups. 

• Soil Repository - The applicants will work to develop a consolidation area 
for soils excavated during Voluntary Cleanup work efforts and future 
development. 

February 5, 2004 
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Phase II 

1. Phase II Work Plan 
- Based upon the action level determined during the risk assessment in 

consultation with CDPHE, additional yards may be identified and 
property specific plans to conduct the appropriate clean-up work will 
be developed. 

2. Additional Yard Cleanup 
- The properties identified in the Phase II Work Plan will be addressed 

during die 2005 work season . 

Schedule 

Task Date 
Submit Voluntary Cleanup Plan (VCUP) Application February 2004 
Receive VCUP Approval April 2004 
Public Meeting April 2004 
Obtain Access Agreements April-May 2004 
Sampling of Town Properties May-July 2004 
Phase I Work Plan and Preliminary Data Report August 2004 
Van Winkle Mine Site Cleanup August-October 2004 
Yard Cleanup for Potential Immediate Health Risk Properties August-October 2004 
Phase I Risk Assessment and Final Data Report November 2004 
Phase II Work Plan February 2005 
Public Meeting April 2005 
Phase II Yard Cleanup May-October 2005 
Completion Report / "No Further Action Determination" November 2005 
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Atlantic Richfield Company 
Montana Facilities 
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